



# FY 17-18 Implementation Work Plan

March 6, 2017

The FY 17-18 Implementation Work Plan is informed by the 2017 Indicator Report and is part of the community’s annual review of its Vision (Comp Plan, Sec. 9). It is comprised of three parts. First, the FY 17-18 Work Plan is list of detailed tasks that will take the community through the next fiscal year. Second, the 5-Year Work Plan is a longer-term, conceptual plan to prioritize future efforts. Finally, the Completed Work Plan lists Comprehensive Plan implementation that has already been completed.


## FY 17-18 Work Plan

The FY 17-18 Work Plan details the Comprehensive Plan implementation efforts that will be continued or begun between March 2017 and June 30, 2018. Tasks that began in previous fiscal years but have not been completed are carried over into this year’s work plan, and are already funded. All tasks are proposed for FY 17-18 funding unless otherwise noted.

FY 17-18 Work Plan Summary				
Task	FY 17	FY 18	FY 19	
	2017	2018		
<b>LDR Updates</b>				
<b>Town Zoning</b>				
Town Sexually Oriented Use LDRs	<			
Town Hillside LDRs				
<b>Joint (County) Natural Resource LDRs</b>				
Joint Public Engagement Coordination	<			
<b>Joint Housing Mitigation LDRs</b>				
<b>Joint Industrial Zoning</b>				
Joint Historic Preservation LDRs				
Joint Biannual Cleanup				
LDR & Zoning Map Amendments				
<b>Coordination in Comprehensive Plan Implementation</b>				
<b>Town Parking Study</b>	<			
<b>County Focal Habitat Study</b>	<			
Other Coordination				
<b>Comprehensive Plan Administration</b>				
<b>Joint Growth Management Program</b>				
Joint Annual Indicator Report				
Joint Annual Work Plan				
<b>Data Maintenance and Provision</b>				
Joint Standardized Data Collection				
Data Requests				

■ Ecosystem Stewardship  
 ■ Growth Management  
 ■ Quality of Life  
 ■ Achieving Our Vision

A summary timeline for the tasks in the FY 17-18 Work Plan is above. The color of each timeline is based on the chapter of the Comprehensive Plan the task primarily implements. Bolded tasks are larger in scope (over 500 hours of staff resources). The shading of each timeline represents the steps in the process.



Below is a summary of the staff and fiscal impacts for the entirety of a task. For tasks that span multiple fiscal years, the staff and fiscal impacts represent the total, not just the resources for FY 17-18. The lead agency for a task is highlighted and bolded. The adopting jurisdiction is indicated by the title (i.e. a task with a title that begins with Town is adopted by Town Council, while a Joint task is adopted by both the Town Council and Board of County Commissioners). See the detailed description for each task that follows the summary table for additional discussion of task resources.

Summary of Total Staff and Fiscal Resources of FY 17-18 Work Plan Tasks							
Task	Staff Resources (hours)					Fiscal Resources	
	Long-Range Planning	Planning Director	Town Planning	County Planning	Other Dept.	Town	County
<b>LDR Updates</b>							
<b>Town Zoning</b>	500	250	750	-	-	\$75,000	-
Town Sexually Oriented Use LDRs	20	20	10	-	160	-	-
Town Hillside LDRs	200	100	20	-	-	\$25,000	-
<b>Joint (County) Natural Resource LDRs</b>	300	100	100	500	-	\$10,000	\$65,000
Joint Public Engagement Coordination	400	100	-	-	-	\$45,000	\$30,000
<b>Joint Housing Mitigation LDRs</b>	800	150	-	-	50	\$32,500	\$32,500
<b>Joint Industrial Zoning</b>	500	150	100	-	-	\$33,000	\$17,000
Joint Historic Preservation LDRs	-	-	-	-	-	-	-
Joint Biannual Cleanup	-	-	-	-	-	-	-
LDR & Zoning Map Amendments	220	40	40	40	-	-	-
<b>Coordination in Comprehensive Plan Implementation</b>							
<b>Town Parking Study</b>	100	100	200	-	100	\$50,000	\$25,000
<b>County Focal Habitat Study</b>	80	40	-	400	-	-	\$130,000
Other Coordination	100	100	-	-	-	-	-
<b>Comprehensive Plan Administration</b>							
<b>Joint Growth Management Program</b>	300	200	-	-	-	-	-
Joint Annual Indicator Report	200	10	-	-	-	-	-
Joint Annual Work Plan	60	40	-	-	-	-	-
<b>Data Maintenance and Provision</b>							
Joint Standardized Data Collection	400	40	40	40	-	-	-
Data Requests	60	-	-	-	-	-	-

The remainder of the FY 17-18 Work Plan is a more detailed description of each task. Each task description outlines the goal of the task, details the Comprehensive Plan principles, policies, and strategies implemented as well as the fiscal and staff impacts of the task.

### Land Development Regulations Update Tasks

#### Town Zoning

- Goal:** Update the zoning in Town except in Character District 1, Town Square, and the Business Park zone. Provide a variety of housing types consistent with the Illustration of Our Vision and Housing Plan through modifications to existing zoning and introduction of new zoning and regulations where needed. Update commercial zoning in Character Districts 4 and 5 using the District 2 zones as a template. Incorporate standards that enhance the Town as a desirable place to live consistent with Principle 4.3 of the Comprehensive Plan. Zoning in the excluded zones will be updated in later tasks.
- Comp Plan Strategies:** 4.1.S.1, 4.1.S.2, 4.2.S.4, 4.3.S.1, 4.3.S.2, 4.4.S.3, 4.4.S.4, 5.2.S.1, 5.4.S.3, 5.4.S.4
- Status:** This Task is an expansion of the task to update Town residential zoning that was part of the FY 13-14 Work Program, its start was delayed until completion of the District 2/LO zoning.

<b>Progress</b>	10%		
<b>Timeframe</b>	Feb. 2017 – Jun. 2018		
<b>Task Lead</b>	Town Planning		
<b>Resources</b>	<b>FY 16-17</b>	<b>FY 17-18</b>	<b>Total</b>
ToJ Pro. Services	\$ 25,000	\$ 50,000	\$ 75,000
Long-Range Planning	100	400	500
Planning Director	50	200	250
Town Planning	150	600	750

#### Town Hillside LDRs

- Goal:** Update Town hillside regulations to incorporate improved landside and avalanche hazard information and implement best practices for identifying, avoiding, and mitigating hazards in hillside development.
- Comp Plan Strategies:** 3.4.S.1, 3.4.S.3
- Status:** This Task was originally identified in the FY15-16 Work Plan as a subtask of a greater set of miscellaneous amendments. It will begin once the Town completes its work on sexually oriented business LDRs.

<b>Progress</b>	Not begun		
<b>Timeframe</b>	Apr. 2017 – Nov. 2017		
<b>Task Lead</b>	Long-Range Planning		
<b>Resources</b>	<b>FY 16-17</b>	<b>FY 17-18</b>	<b>Total</b>
ToJ Pro. Services	\$ 25,000	\$ 0	\$ 25,000
Long-Range Planning	100 hrs.	100 hrs.	200 hrs.
Planning Director	40 hrs.	60 hrs.	100 hrs.
Town Planning	20 hrs.	0 hrs.	20 hrs.

**Joint (County) Natural Resource LDRs**

- **Goal:** Utilize the vegetation mapping (completed in 2013) and focal habitat study (to be completed in 2017) to update the Natural Resources Overlay (NRO) and other natural resource protection standards. Habitat protection will be updated to be a tiered system that is based on relative critical value. Standards and review requirements applicable in various areas will relate to the relative habitat

<i>Progress</i>	10%		
<i>Timeframe</i>	Feb. 2017 – May 2018		
<i>Task Lead</i>	County Planning		
<i>Resources</i>	<i>FY 16-17</i>	<i>FY 17-18</i>	<i>Total</i>
<i>ToJ Pro. Services</i>	\$ 3,000	\$ 7,000	\$ 10,000
<i>Co. Pro. Services</i>	\$ 22,000	\$ 43,000	\$ 65,000
<i>Long-Range Planning</i>	100	200	300
<i>Planning Director</i>	20	80	100
<i>County Planning</i>	100	400	500
<i>Town Planning</i>	50	50	100

value of the area so as to contribute to the short and long-term protection of the health of the habitat network. The evaluation of required Environmental Analysis and incorporation into a Cumulative Impact Study, tasks originally proposed in the FY12-13 Work Plan, will be incorporated into this task. The County will take the lead on this effort as it has broader applicability in the County. The Town will ultimately adopt those portions relevant in Town, but may do so through a later separate process once the County has refined the standards through its adoption process.

- **Comp Plan Strategies:** 1.1.S.3, 1.1.S.4, 1.1.S.5, 1.1.S.6, 1.1.S.7, 1.2.S.1, 1.2.S.2
- **Status:** This Task is a carryover from the FY 13-14 Work Program, but is just beginning due to delays in other projects.

**Joint Public Engagement Coordination**

- **Goal:** Unite and/or coordinate the public engagement requirements of the Town Zoning Updates, Town Parking Study, Natural Resource LDR Updates, Housing Mitigation LDR Updates, and Housing Department Rules and Regulations Update. The purpose of hiring a single public engagement coordinator is to ensure the necessary

<i>Progress</i>	15%		
<i>Timeframe</i>	Jan. 2017 – Mar. 2018		
<i>Task Lead</i>	Long-Range Planning		
<i>Resources</i>	<i>FY 16-17</i>	<i>FY 17-18</i>	<i>Total</i>
<i>ToJ Pro. Services</i>	\$ 15,000	\$ 30,000	\$ 45,000
<i>Co. Pro. Services</i>	\$ 10,000	\$ 20,000	\$ 30,000
<i>Long-Range Planning</i>	200	200	400
<i>Planning Director</i>	60	40	100

public engagement happens for each project so that all projects are complete by July 2018; and to be respectful of the public’s time by coordinating engagement and information release across all 5 projects.

- **Comp Plan Strategies:** 3.3.S.1 (this task represents the evolution of joint planning since 2012)
- **Status:** An RFQ for consultant services for this task was released February 21.

**Joint Housing Mitigation LDRs**

- **Goal:** Update the housing mitigation requirements based on the direction in the Comprehensive Plan and Housing Action Plan. Mitigation LDRs will be one part of a suite of requirements, incentives, and allowances designed to ensure 65% of the workforce remains housed locally. Current housing mitigation regulations are a 25% inclusionary housing requirement for residential development and a seasonal employee housing mitigation requirement on nonresidential development.

<b>Progress</b>	Not begun		
<b>Timeframe</b>	Feb. 2017 – Jun. 2018		
<b>Task Lead</b>	Long Range Planning		
<b>Resources</b>	<b>FY 16-17</b>	<b>FY 17-18</b>	<b>Total</b>
<i>Co. Pro. Services</i>	\$ 12,500	\$ 25,000	\$ 32,500
<i>ToJ Pro. Services</i>	\$ 12,500	\$ 25,000	\$ 32,500
<i>Long-Range Planning</i>	200 hrs.	600 hrs.	800 hrs.
<i>Planning Director</i>	50 hrs.	100 hrs.	150 hrs.
<i>Housing Dept.</i>	20 hrs.	30 hrs.	50 hrs.

- **Comp Plan Strategies:** 5.1.S.1, 5.2.S.2, 5.3.S.2, 5.4.S.3, 5.4.S.4
- **Status:** This Task is a carryover from the FY 13-14 Work Program, but is just being started in order to complete the task with the same elected officials that begin it.

**Joint Industrial Zoning**

- **Goal:** Update the Business Park zoning to implement the Comprehensive Plan vision for Character District 7 and parts of District 5. This Joint effort will build on the work done by Town in the other mixed-use areas to update the industrial zoning in Subareas 5.2 and 7.1. It will also address the vision for industrial home business zoning in Hog Island (Subarea 7.2). It is a joint effort because policies on the provision of industrial opportunities require a communitywide approach

<b>Progress</b>	Not begun		
<b>Timeframe</b>	Dec. 2017 – Dec. 2018		
<b>Task Lead</b>	Long Range Planning		
<b>Resources</b>	<b>FY 17-18</b>	<b>FY 18-19</b>	<b>Total</b>
<i>Co. Pro. Services</i>	\$ 27,000	\$ 7,000	\$ 33,000
<i>ToJ Pro. Services</i>	\$ 13,000	\$ 3,000	\$ 17,000
<i>Long-Range Planning</i>	300 hrs.	200 hrs.	500 hrs.
<i>Planning Director</i>	100 hrs.	50 hrs.	150 hrs.
<i>County Planning</i>	40 hrs.	60 hrs.	100 hrs.

- **Comp Plan Strategies:** 6.2.S.3, 6.3.S.2, 3.2.S.1, 3.2.S.3
- **Status:** Staff plans to begin work on this task once the Town Zoning Updates, Natural Resource LDR Updates and Housing Mitigation LDR Updates are drafted.

**Joint Historic Preservation LDRs**

- **Goal:** Create LDR standards that incentivize and allow for the preservation of historically significant structures in the community. The scope of this project is undefined at this time, but it was identified an interest. No time or money has been budgeted at this time. If other projects are completed, staff will ask Council and the Board to more specifically define and fund this project.
- **Comp Plan Strategies:** 4.5.S.1
- **Status:** Staff plans to begin work on this task once the Town Zoning Updates, Natural Resource LDR Updates, Housing Mitigation LDR Updates, and Town Hillside LDRs are adopted.

<b>Progress</b>	Not begun
<b>Timeframe</b>	Apr. 2018 – Nov. 2018
<b>Task Lead</b>	Long-Range Planning
<b>Resources</b>	ToJ Pro. Services, Co. Pro Services, Long-Range Planning, Planning Director, Town Planning, County Planning, Historic Preservation Board

**Biannual LDR Cleanup**

- **Goal:** Revisit LDR updates that have been made in the recent past to cleanup errors and address unintended consequences. Ensure the LDRs are kept current, unlike the period from 1994-2015 when they were largely unattended and became unmanageable. Major unintended consequences that merit more specific review may be addressed as separate tasks. For example, in FY15-16 the Town and County revisited the nonconforming standards as a separate task from a larger revisit of restructure of the LDRs.
- **Comp Plan Strategies:** 3.3.S.2, 3.3.S.3
- **Status:** This task will NOT be worked on in FY 17-18. This Task is a biannual task that will be a part of every other year’s work plan and is included this year only for reference.

<b>Progress</b>	Biannual
<b>Timeframe</b>	Jul. 2018 – Dec. 2018
<b>Task Lead</b>	Long Range Planning
<b>Resources</b>	<b>FY 18-19</b>
Long-Range Planning	180 hrs.
Planning Director	40 hrs.
County Planning	20 hrs.
Town Planning	10 hrs.

**LDR and Zoning Map Amendments**

- **Goal:** Acknowledge the time and resources required for the various LDR and zoning map amendments that are proposed by the public or other departments that are not otherwise a part of this work plan. In recent years, items such as short-term rental, adult entertainment businesses, dark skies, reception sites, PUD regulations, and rezones have required significant staff, public, and elected official resources.
- **Comp Plan Strategies:** variable depending on the amendment proposed by the public, other department, or elected officials.
- **Status:** This is an annual Task that is a part of every year’s work plan. Staff is aware that the public, other departments, or elected officials are interested in the following:
  - Town Sign LDRs
  - Aspens Zoning

<b>Progress</b>	Ongoing
<b>Timeframe</b>	As Requested
<b>Task Lead</b>	Various
<b>Resources</b>	<b>FY 17-18</b>
Long-Range Planning	220 hrs.
Planning Director	40 hrs.
County Planning	40 hrs.
Town Planning	40 hrs.



## Coordination on Comprehensive Plan Implementation Tasks

### Town Parking Study

- Goal:** Evaluate parking issues and the limitations on development posed by parking regulations. Identify potential changes to the Town’s parking regulations and laws. Evaluate the costs and benefits to level of service, budget, housing, and transportation of multiple parking scenarios that consider parking requirements, on-street parking, public parking lots, and the greater transportation system in as an integrated system. Establish a preferred parking scenario for implementation through the LDRs, municipal code, public works and other appropriate means. If the community elects a community priorities fund that allows for expansion of START service, the scope of this study may grow to include analysis of scenarios more reliant on START.
- Comp Plan Strategies:** 4.1.S.1, 4.1.S.2, 5.4.S.3, 7.3.S.1
- Status:** A consultant has been selected. This Task will inform and be completed in coordination with the updates to Town Zoning.

<b>Progress</b>	10%		
<b>Timeframe</b>	Jun. 2016 – Feb. 2017		
<b>Task Lead</b>	Town Planning		
<b>Resources</b>	<b>FY 16-17</b>	<b>FY 17-18</b>	<b>Total</b>
<i>ToJ Pro. Services</i>	\$ 25,000	\$ 25,000	\$ 50,000
<i>Co. Pro. Services</i>	\$ 25,000	-	\$ 25,000
<i>Long-Range Planning</i>	40 hrs.	60 hrs.	100 hrs.
<i>Planning Director</i>	50 hrs.	50 hrs.	100 hrs.
<i>Town Planning</i>	100 hrs.	100 hrs.	200 hrs.
<i>Other ToJ Staff</i>	50 hrs.	50 hrs.	100 hrs.

### Other Coordination

- Goal:** In addition to the specific tasks described above, Long Range Planning will provide assistance to other departments and agencies to coordinate consistency with the Comp Plan.
- Comp Plan Strategies:** various
- Status:** This Task is an annual task that is a part of every year’s work plan. Staff is aware that the public, other departments, or elected officials have begun, or are interested in the following:
  - o Hiring a Transportation Planner
  - o Capital Group 1 Charter
  - o Capital Group 4 Charter
  - o Wilson to Snake River Pathway
  - o Parks and Rec Master Plan
  - o Short-term Rental Ordinance
  - o Tennant Protections
  - o Housing Rules and Regulations

<b>Progress</b>	Ongoing
<b>Timeframe</b>	Annual
<b>Task Lead</b>	Long Range Planning
<b>Resources</b>	<b>FY 16-17</b>
<i>Long-Range Planning</i>	100 hrs.
<i>Planning Director</i>	100 hrs.

## Comprehensive Plan Administration

### Joint Growth Management Program

- **Goal:** Evaluate the community’s ability to meet the targets established in the Comprehensive Plan for the location and type of growth that should occur. Analyze why trends have continued or changed and identify potential adaptive management strategies to better achieve Comp Plan targets. Discuss any changes to the Comp Plan policies that are needed to address changes in the community’s Vision. Update Comp Plan strategies and indicators as appropriate.
- **Comp Plan Strategies:** Principle 9.1
- **Status:** The Growth Management Plan has been triggered. Staff plans to bring option for Growth Management Plan review to the May JIM.

<i>Progress</i>	Not begun	
<i>Timeframe</i>	May 2017 – Apr. 2018	
<i>Task Lead</i>	Long Range Planning	
<i>Resources</i>	<b>FY 17-18</b>	<b>Total</b>
<i>Long-Range Planning</i>	250 hrs.	300 hrs.
<i>Planning Director</i>	150 hrs.	200 hrs.

### Joint Annual Indicator Report

- **Goal:** Compile and publish annual indicator data. Analyze indicator data and execution of the past year’s Implementation Work Plan to inform an Implementation Work Plan for the following year. Constantly monitor community trends and understand how to best achieve the vision of the Comprehensive Plan.
- **Comp Plan Strategies:** Policy 9.2.a
- **Status:** This Task is an annual task that is a part of every year’s work plan.

<i>Progress</i>	Ongoing	
<i>Timeframe</i>	Nov. 2017 – Mar. 2018	
<i>Task Lead</i>	Long Range Planning	
<i>Resources</i>	<b>FY 17-18</b>	
<i>Long-Range Planning</i>		200 hrs.
<i>Planning Director</i>		10 hrs.

### Joint Annual Work Plan

- **Goal:** Analyze indicator data and execution of the past year’s Implementation Work Plan to establish an Implementation Work Plan for the following year.
- **Comp Plan Strategies:** Policy 9.2.b
- **Status:** This Task is an annual task that is a part of every year’s work plan. In FY16-17 this task will completed in parallel with the conclusion of the Growth Management Program.

<i>Progress</i>	Ongoing	
<i>Timeframe</i>	Feb. 2018 – Apr. 2018	
<i>Task Lead</i>	Long Range Planning	
<i>Resources</i>	<b>FY 16-17</b>	
<i>Long-Range Planning</i>		60 hrs.
<i>Planning Director</i>		40 hrs.



## Data Maintenance and Provision

### Joint Standardized Data Collection

- **Goal:** Establish methodologies for calculation of indicators each year and coordinate the data collection that will allow annual production of indicator reports to be more efficient. Update Town and County tracking databases to facilitate data collection and organize application processing based on amendments to the administrative LDRs.
- **Comp Plan Strategies:** Policy 9.2.a
- **Status:** This Task was put on hold during the restructure of the LDRs, and staff was not able to complete it upon finalization of the restructure. Staff anticipates completing this effort as a part of upgrades planned for the Town and County’s project tracking databases.

<i>Progress</i>	50%	
<i>Timeframe</i>	Aug. 2012 – Mar. 2018	
<i>Task Lead</i>	Long Range Planner	
<i>Resources</i>	<i>FY 17-18</i>	<i>Total</i>
<i>Long-Range Planning</i>	200 hrs.	400 hrs.
<i>Planning Director</i>	20 hrs.	40 hrs.
<i>County Planning</i>	40 hrs.	40 hrs.
<i>Town Planning</i>	40 hrs.	40 hrs.

### Data Requests

- **Goal:** As government and non-government organizations plan for service delivery, the long range planning department can provide consistent data and projections on the population and demographics of the community, limiting consultant fees and standardizing level of service planning across the community.
- **Comp Plan Strategies:** Policy 8.1.a
- **Status:** This Task is an annual task that is a part of every year’s work plan. Staff is aware that the public, other departments, or elected officials have begun, or are interested in the following:
  - TAZ data for the Traffic Model being developed

<i>Progress</i>	Ongoing
<i>Timeframe</i>	As needed
<i>Task Lead</i>	Long Range Planning
<i>Resources</i>	<i>FY 17-18</i>
<i>Long-Range Planning</i>	60 hrs.

## 5-Year Work Plan

The 5-Year Work Plan is intended to prioritize future efforts to give Staff, elected officials, and members of the public an idea of what efforts they can anticipate in years to come. Tasks beyond FY 17-18 are included to set expectations and priorities, but are not yet funded and will be evaluated in more detail in future Work Plans. Only the major anticipated tasks are listed. The Comprehensive Plan identifies additional strategies and staff and the community will continue to identify other major and minor tasks moving forward.

5-Year Work Plan						
	FY 16-17	FY 17-18	FY 18-19	FY 19-20	FY 20-21	FY 21-22
<b>LDR Updates</b>						
Town Zoning (except Town Square)						
Town Hillside Regulations						
Joint Natural Resource LDRs						
Public Engagement Coordination						
Joint Housing Mitigation LDRs						
Joint Industrial Zoning						
Historic Preservation LDRs						
County Teton Village Zoning						
Joint Road and Parking Standards						
County Aspens						
Town Square						
Map Town PUDs						
Other County Zoning						
Joint Scenic LDRs						
Joint Subdivision Standards						
County Wilson						
LDR & Zoning Map Amendments						
<b>Coordination in Comp Plan Implementation</b>						
County Focal Habitat Study						
Town Parking Study						
Town/County Jurisdiction Swap						
Town Gateway Plans						
LOS Planning						
Economic Development Plan						
Other Coordination						
<b>Comp Plan Administration</b>						
Joint Growth Management Program						
Annual Indicators & Work Plan						
<b>Data Maintenance and Provision</b>						
Joint Standardize Data Collection						
Data Requests						

## Completed Work Plan

This is the 6<sup>th</sup> Implementation Work Plan since adoption of the Comprehensive Plan in 2012. Below is a list of the implementation work completed or substantially completed to date.

Comprehensive Plan Implementation		
Task	Date Complete	Comp Plan Strategies Implemented
Land Development Regulation Update		
Joint LDR Restructure	December 2014	3.3.S.2, 3.3.S.3
County Rural LDRs Updates	December 2015	1.4.S.1, 1.4.S.2, 1.4.S.3, 3.1.S.1, 3.1.S.2, 3.3.S.2, 3.3.S.3
Town District 2 and LO Zoning	November 2016	4.1.S.1, 4.2.S.2, 4.2.S.4, 4.2.S.6, 4.4.S.3, 4.4.S.4
Nonconformities LDRs Cleanup	May 2016	3.3.S.2, 3.3.S.3
County Nuisance LDRs	July 2016	3.1.S.1, 3.2.S.2
Town Adult Entertainment LDRs	90% complete	3.2.S.1
Exterior Lighting LDRs Update	September 2016	1.3.S.2
Town ARU Allowance	November 2016	5.2.S.2
County Fencing LDRs Update	June 2016	1.1.S.4, 1.1.S.5
Wildland Urban Interface LDRs	December 2016	3.4.S.2, 3.4.S.3
2016 LDR Cleanup	January 2017	3.3.S.2, 3.3.S.3
Other LDR & Zoning Amendments	Continuous	
Coordination on Comprehensive Plan Implementation		
Housing Nexus Study	October 2013	5.3.S.1
Vegetation Mapping	December 2013	1.1.S.1
ITP	September 2015	7.1.S.1, 7.1.S.4, 7.1.S.6, 7.1.S.8, 7.1.S.9
Housing Action Plan	November 2015	5.4.S.1, 5.4.S.2
Focal Species Study	85% complete	1.1.S.2
Community Streets Plan	April 2015	7.2.S.1
Other Coordination	Continuous	
Comprehensive Plan Administration		
2012 Work Plan	June 2012	Principle 9.2
2013 Indicator Report & Work Plan	May 2013	Principle 9.2
2014 Indicator Report & Work Plan	May 2014	Principle 9.2
2015 Indicator Report & Work Plan	August 2015	Principle 9.2
2016 Indicator Report & Work Plan	April 2016	Principle 9.2
2017 Indicator Report & Work Plan	85% complete	Principle 9.2
Provide Data to Departments/Organizations		
Standardize Data	50% complete	Policy 9.2.a
Provide Data to Others	Continuous	Policy 8.1.a